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WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Federal Building, Room 249

Richland, Washington

April 18, 2002
3:00 p.m, to 3:30 p.m.

Distribution:

T. L. Aldridge RL K8-50
M. Anderson-Moore Ecology B5-18
J. V. Stangeland PNNL K9-26
E. L. Grohs PNNL K3-75
A. K. Ikenberry PNNL P7-79
J. D. Jacobsen PNNL P8-34
D. K. Lutter PNNL K3-75
F. Jamison Ecology B5-18
H. T. Tilden PNNL K3-75
G. A. Williams RL A5-15
W. J. Bjorklund PNNL P7-70
RCRA Files PHMC N1-25

ADMINISTRATIVE RECORD (Two Copies for Record):

,O00 Area Projects,
325 Hazardous Waste
305-B, 5-3-2
[Care of EDMC, LMSI
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Treatment Units, T-3-4
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DK Lutter, delores.lutter@pnl.gov , (K3-75), (509)372-6531
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Meeting Minutes Transmittal

WASTE MANAGEMENT PROJECT/PNNL FACILITIES PROJECT MEETING
Federal Building, Room 249

Richland, Washington

April 18, 2002
3:00 p.m. to 3:30 p.m.

The undersigned indicate by their signatures that these meeting minutes
reflect the actual occurrences of the above dated Unit Managers
Meeting.

V^^ 4	 Date:
There a	 , Project Manager, RL

C	 Date:	 OS/1(^^^ L
Frederick Jamison, 300 Area Project Manager, Washington State
Department of Ecology

Waste Management Project /PNNL Facilities Project Meeting, PNNL
Concurrence

, Ar4:k Date: 0-//1j/'V
D lores	 r, Cofitractor Representative, PNNL

Purpose: Discuss Permitting Process

Meeting Minutes are attached. The minutes are comprised of the
following:

Attachment 1 - Agenda
Attachment 2 - Summary of Discussion and Commitments/Agreements
Attachment 3 - Attendance List
Attachment 4 - Budget Status



Attachment 1

Waste Management Project/PNNL Facilities Project Meeting
Federal Building/Room 248

Richland, Washington

April 18, 2002
3:00 p.m, to 3:30 p.m.

AGENDA

1. Approval of past minutes. (Ecology/DOE-RL/PNNL)

2. Efficiency Issues (Ecology/DOE-RL) (T. Aldridge, DOE-RL)

3. General Discussion (Ecology/DOE-RL/PNNL)

• 305-B & 325 HWTUs Quarterly Permit Modifications (T. Aldridge/DOE-RL,
E. Grohs/PNNL)

• Class 2 Permit Modification for 325 HWTUS (T. Aldridge/DOE-RL, E.
Grohs/J. Jacobsen/PNNL)

• RLWS Status within 325 Building(T. Aldridge, DOE-RL)

• Legacy Waste Status (T. Aldridge/DOE-RL, W. Bjorklund/PNNL)

• Status on listed waste ONO (Aldridge/DOE-RL, H. Tilden/PNNL)

4. Action Items (Ecology/DOE-RL/PNNL)

T. Aldridge(DOE-RL) to telephone Ecology if there are any changes
to the RLWS status within 325 building.
OPEN

5. Budget Status (J. Stangeland, PNNL)

6. Set Next Project Managers Meeting (Ecology/DOE-RL/PNNL)
May 16, 2002
Ecology Office,
Kennewick, Washington
3:00 - 3:30 p.m.

Proposed topics may be submitted to D. K. Lutter, e-mail
delores.lutteropnl.gov ,
(Work) 372-6531,	 (Fax) 372-6266
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Attachment 2
Waste Management Project/PNNL Facilities Project Meeting

Federal Building/Room 248
Richland, Washington

April 18, 2002
3:00 p.m. to 3:30 p.m.

1. Approval of Past Minutes

The March 21, 2002 Project Manager Meeting (PMM) minutes were
approved. F. Jamison (Ecology) was not able to attend the PMM
and will sign the minutes at a later time.

2. Efficiency Issues

There were no efficiency issues to address.

3. General Discussion

• 305-B & 325 HWTUS Quarterly Permit Modifications

E. Grohs (PNNL) reported that the next quarterly permit'
modifications, which will include the Building Emergency Plans
for 305-B and 325 HWTU, will be delivered to Ecology on or before
July 10, 2002. H. Tilden (PNNL) noted that PNNL received
Ecology's approval letter for the previous quarter's Class 1
modifications.

• Class 2 Permit Modification for 325 HWTUs

M. Anderson-Moore (Ecology) stated that the 325 HWTU Class 2
permit modifications have been reviewed, and Ecology will be
sending an approval letter by the end of next week (4/26/02).

• RLWS Status within 325 Building

T. Aldridge (DOE-RL) reported that a recommendation regarding the
ALARA assessment is in the process of being presented to RL.

• Legacy Waste Status

B. Bjorklund (PNNL) reported that the last five drums of the PNNL
special case waste were shipped to Central Waste Complex last
month (March 2002). This completes PNNL's portion of TPA
milestone M-92-16 four years ahead of schedule.

Another significant accomplishment was the repackaging of a large
plutonium source (30 grams) that had exceeded its "projected''
design life. It was cut open, repackaged in a new container,
rewelded and leak checked and then placed in a shipping cask. As
soon as a transport vehicle is available the cask will be shipped
off-site. A transport vehicle is anticipated to be on-site
before the end of the FY.



Attachment 2
Waste Management Project/PNNL Facilities Project Meeting

Federal Building/Room 248
Richland, Washington

April 18, 2002
3:00 p.m. to 3:30 p.m.

• Status on listed waste ONO

H. Tilden (PNNL) reported that a meeting was held last week with
Ecology pertaining to the preparation of a contained-in
determination request. In response to Ecology's requests during
the meeting, PNNL has several action items, including the
development of a sampling and analysis plan. This subject will
continue to be updated.

4. Action Items

T. Aldridge (DOE-RL) to telephone Ecology if there are any
changes to the RLWS status within 325 building.

This action will remain open.

5. Budget Status

J. Stangeland (PNNL) provided a second-quarter budget report.
The operating totals for the cost variances are about 11 percent,
and the schedule variance is at negative six percent.

The RPL Surveillance and Maintenance has several efficiencies in
its project, including less-than-planned cost and fewer repairs
than expected. Effluent Management is getting started after some
delays on the stack studies. Waste Management & Operations -
Compliance Program Management has costs less than planned, at 19
percent cost variance. The Surveillance and Maintenance
Miscellaneous Facilities is behind schedule in the 331-B Facility
demolition, but it is expected to be completed by the end of the
fiscal year (9/02). Legacy Waste has several efficiencies.

6. Set Next Meeting Date

The next PMM was scheduled for May 16, 2002, at 3:00 p.m. at the
Ecology office in Kennewick, Washington.

Proposed topics may be submitted to D.K. Lutter, e-mail
delores.lutter@pnl.gov , 372-6531, 372-6266(fax).



Attachment 3

Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building, Room 248

Richland, Washington

April 18, 2002
3:00 a.m. to 3:30 a.m.

Attendance List

Name	 Orqanization	 Phone Number
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Attachment 4

Waste Management Project/PNNL Facilities Project Managers Meeting
Federal Building, Room 249

Richland, Washington

April 18, 2002
3:00 p.m. to 3:30 p.m.
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PNNL WMOC Program
	

4110102

FY 2002 Cost and Schedule Performance Summa ry

Thru March 2002

,Vxpected ::Iaeremeritr}

-Subactivity Type SubAcct tlit4ie 	 _t o^F3^+°d BAC BOWS ECWP ACWP CV CV SV SV
7`S'PUnde FYTD FYTD FYTD FYTD $ FYTD %
f2.tk.

RL-SS01-1 RPL S&M OF 22547 5,060,549 2,646,305 2 , 468,539 2,082 , 460 386,079 16 -177,766 -7i,

x,x ,

RL-SS01-2 Waste Operations - OP 31355/ 4,054,613 1,975,579 1,884,900 1,788,198 96,702 5 -90,679 -5
Current Generation 17629

'^RL-SS01-2 Waste Operations - OP 32355 ^^	 $ 2,207,551 2,068,674 1,099,900 968,276 76,129 7 -24,274 -2
Hazardous & Misc
Waste

RL-SS01-2 Waste Operations - OP 17629 '1 84	 . 62	 -. 1,847,062 906,905 840,500 819,922 20,578 2 -66,405 -7
Rad Waste & Material
Transportation -

'RL-SS01-3 Effluent Management OP^ 19173 `'k`2; d'9,;, 2,499,913 1,143,507 1,026,000 929,341 96,659 9 -117,507 -10

RL-SS01-4 Environmental OF 26165 '-0	 y:.:	 ,, 

siF

1,508,640 691,502 690,300 655,883 34,417 5 -1,202 0
compliance .,,.%
Technical Support

RL-SS 01-5 WM Operations OP 19958 j { 9,8: 941,988 367,532 334,824 271,563 63,261 19 -32,708 -9
Compli

an
ce PM

s

IRL-SS01-6 S&M Misc Facilities OF 18698 r	 -. 551,824 133,429 52,100 50,772 1,328 3 -81,329 -61

IRL-SS01-6 Waste Management	 - OP 28029 ,g, 1,463,000 579,179 631,900 507,010 124,890 20 52,721 9
Legacy Waste y=	 y	 .^„ ,

CPI	 (p)	 - 0.89
CPI	 (e)	 - 1.13
SPI	 (e)	 _ 0.94

Program Completed % = 44.08%

how much one planned dollar actually costs
>1 = under costs; <1 = over costs
>1 = ahead of schedule; <1 =behind schedule

costs2002 MarO2a.xIs
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